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SUMMARY SHEET 

Agenda Nr. 1.08 10.0B  Subject 
WORK PLAN: 

IMPLEMENTATION F IRST QUARTER  OF 
THE 20082009 B IENNIUM 

For Information  For Discussion  For Decision 

Rationale: 
To inform the Coordinating Board of the progress on the implementation of the Work Plan 
20082009. 

Summary: 
The overall implementation rate of Partnership activities as per Table 1 was as follows, at 
top component level compared to their budgeted cost for the Biennium: 

A. Partnership overall delivery  16% 
Component wise analysis: 
1.  Country level ACSM  5% 
2.  Global Advocacy  16% 
3.  Global Communication  10% 
4.  Governance  5% 
5.  Partnership Building  14% 
6.  Admin and financial management  12% 
7.  Support and innovation  4% 
8.  Support to WG  29% 
B. GDF overall delivery  32% 
Component wise analysis: 
9.  Application review and monitoring  14% 
10.  Supply of quality GDF products  33% 
11.  Procurement and supply activities  3% 
12.  General management  22% 

Decisions requested (from the Stop TB Coordinating Board) 
Overall  delivery  of  the  Partnership  was  16%  above  target  for  the  first  quarter  of  the 
Biennium.  Close monitoring of a few areas that are lagging in delivery will ensure they 
catch up.  GDF delivery rate is much higher than expected as an increased level of activity 
could be undertaken because resources became available in NovDec 2007 could be used 
in the first quarter of 2008. 
Implications (political/financial/staffing etc):  None 

NEXT STEPS 
Action Required: 
Preparing the delivery rate score card as of 30 September for the next CB meeting. 

Focal Point: Anant Vijay 
Timeframe: October 2008


