

TB REACH Planned Timeline for Wave 5 Projects 2016-2017

Events	Quarter 3, 2016			Quarter 4, 2016			Quarter 1, 2017			Quarter 2, 2017			Q3 2017	Q4 2017	Q1 2018
	July	August	September	October	November	December	January	February	March	April	May	June			
Development of Wave 5 Concept and Application															
Call for Applications for Wave 5 (Stage 1)															
TB REACH Screening, Translations, Preparation															
PRC Review of Proposals and Selection															
Full Proposal Development (Successful Stage 1 Applicants Only)															
PRC Full Proposal Screening and Review															
EC Approval of PRC Recommendations and Public Announcement															
Grant Negotiations and Signing															
Baseline Validation from M&E Reviewers															
M&E Meeting for all projects															
Wav5 Project implementation and M&E														 	<u> </u>
Possible call for Wav6 Funding															