Global Drug Facility planned 2010/2011 Work plan

| | Global Drug Facility planned 2010/2011 Work plan | | | | | | | | | | | |
|------------------------------------|--|-----------------|-----------------------------|---------------------|----------|---|----------------------------------|---------------------|--|--------|---|-------------|
| Team | Tasks or Service | Team Leader | Travel on official business | Contractual service | Training | Consulting research/techn ical service agreement | General operating expenses | Meeting expenses | Translation, publishing and distribution | WHO | Communications (postage, currier, fax, telephone etc) | Total |
| frist line drug & | Consideration of ELD/DIAC Decomposes Auticities | laha Lashas | 405.000 | CE 000 | _ | | 40.000 | 32,000 | 45,000 | | _ | 247,000 |
| Diagnostics | Coordination of FLD/DIAG Procurement Activities | John Loeber | 125,000 | 65,000 | | - | 10,000 | | 15,000 | - | - | |
| | Management of FLD/DIAG Service Providers | John Loeber | 160,000 | 50,000 | 20,000 | - | - | 60,000 | 10,000 | - | - | 300,000 |
| | Purchasing of First-line Drugs/Diagnostics | John Loeber | | 20,000 | - | - | 69,616,000 | - | - | - | - | 69,636,000 |
| | Total procurement service Frist line drug & Diagnostics | | 285,000 | 135,000 | 20,000 | _ | 69,626,000 | 92,000 | 25,000 | - | - | 70,183,000 |
| MDR TB Procurement and Supply | Coordination of MDR-TB Procurement Activities | Kaspars Lunte | 170.000 | 55.000 | _ | _ | - | 72,023 | 5.000 | _ | _ | 302.023 |
| | Management of SLD Service Providers | Kaspars Lunte | 135,000 | 85,000 | 10.000 | _ | _ | 50,000 | _ | _ | _ | 280,000 |
| | Purchasing of Second-line Drugs | Kaspars Lunte | - | - | - | - | 43,903,322 | - | _ | _ | _ | 43,903,322 |
| | Total MDR TB Procurement and Supply | | 305,000 | 140,000 | 10,000 | - | 43,903,322 | 122,023 | 5,000 | - | - | 44,485,345 |
| Application, Review and Monitoring | Manage country portfolio team activities in line with GDF mandate | Helene Castel | - | 10,000 | _ | _ | - | 50,000 | - | - | _ | 60,000 |
| | Coordinate GDF Grant and DP application, review and monitoring processes | Helene Castel | 200,000 | 830,000 | - | - | 100,000 | - | - | - | - | 1,130,000 |
| | Promote country financial sustainability and demand for quality-assured drugs and laboratory equipment | Helene Castel | 50,000 | - | - | _ | 30,000 | - | - | - | - | 80,000 |
| | Total Application, Review and Monitoring | | 250,000 | 840,000 | - | _ | 130,000 | 50,000 | - | - | - | 1,270,000 |
| Regional Support Operations | Capacity Building & Technical Assistance Activities (1st and 2nd line) | Andrea De Lucia | 165,000 | 330,000 | - | - | 15,000 | 100,000 | 5,000 | - | _ | 615,000 |
| | Advocacy, Marketing and Communications | Andrea De Lucia | - | 185,000 | - | - | 10,000 | 40,000 | 165,000 | - | - | 400,000 |
| | Total Regional Support Operations | | 165,000 | 515,000 | _ | _ | 25,000 | 140,000 | 170,000 | - | _ | 1,015,000 |
| | Coordination of General Management Team Activities | Robert Matiru | 115,000 | 150,000 | 125,000 | _ | 70,000 | 35,000 | 9,500 | - | 500 | 505,000 |
| | Management of GDF Business Operations and Strategic Policies | Robert Matiru | 110,000 | 40,000 | 10,000 | - | _ | 330,000 | 5,000 | - | _ | 495,000 |
| | Implementation of GDF Quality Management System | Robert Matiru | 15,000 | 76,000 | - | - | - | - | - | - | - | 91,000 |
| | Implementation of GDF Product Quality Assurance System | Robert Matiru | 125,000 | 115,000 | 10,000 | - | 5,000 | - | 5,000 | 15,000 | - | 275,000 |
| | Total GDF General Management Services | | 365,000 | 381,000 | 145,000 | - | 75,000 | 365,000 | 19,500 | 15,000 | 500 | 1,366,000 |
| | Grand Total | | 1,370,000 | 2,011,000 | 175,000 | - | 113,759,322 | 769,023 | 219,500 | 15,000 | 500 | 118,319,345 |
| | Reserve | | | | | | | | | | | 2,519,877 |
| | Total with resereve | | | | | | | | | | | 120,839,222 |