

# Development of the next Global Plan

S Sahu

Stop TB Partnership Secretariat

Stop TB Board Meeting, November 2020







#### Global Plan to End TB

- Global Plans are costed plans and roadmap for concerted response to TB
- Important tools for advocacy
- Developed through an inclusive process
- Current plan ends 2022

## **Proposal: New plan covering 2023-2030**

- Focussed on ending TB
- Aligned with:
  - SDG target
  - WHO End TB Strategy
  - Global Fund Strategy



Global Plans for TB in the SDG era



### **Process of developing the Global Plan 2023-2030**

- Guidance provided by Global Plan Task Force
  - Possible same Task Force that developed the current Global Plan, with revision to increase country level engagement and additional expertise as needed.
- Meetings (virtual/in-person)
  - Task Force: 3 meetings and consultation calls as needed
  - Consultations with Civil Society Organizations (by region: Asia, Africa and EECA)
  - Consultations with other partners: NTPs, technical partners, donors, private sector
  - New Tools Working Groups
- On-line public consultations one during scoping and another with an advanced draft
- Modelling, costing and analytic work
- Writing, editing, design work and translations
- **Budget** implication: USD 350,000. Funding is available



## Timeline for development of the Global Plan 2023-2030

Q1-Q2 2021:

1<sup>st</sup> Task Force(TF) meeting

#### Q2-4 2021:

Consultation meetings with stakeholders

#### Q1-2022:

**2<sup>nd</sup> Online consultation** on the draft

3rd TF meeting

#### Q2/Q3 2022:

**Approval** and sent to print





1st Online consultation on the scope, contents and

focus

#### Q3-4 2021:

**GF Strategy** 

New Tools WG meeting

2nd TF meeting

**Board** - update and steer

#### Q2 2022:

Design work

Final draft sent to Board

Q3 2021-Q1 2022: Modelling, costing, writing and editing work.



## Thank you

**→**|